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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 59 to Delivery Order 0010 under Requirements Contract DAAE07-00-D-M051 is a supplemental

agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for the conditional

acceptance of six (6) Commander's Vehicles. The six (6) Commander's Vehicles (CVs) may be inspected and conditionally

accepted at the Anniston, Alabama facility.

3.  The Contractor Vehicle Serial Numbers will be established at the time of conditional acceptance.

4.  CV Superset for SBCT3.  The C4ISR equipment change of the CV superset for SBCT3 shall be integrated into these

CVs.  The Not-To-Exceed price for this configuration change is contained in Delivery Order 0011 CLIN 9001AC.

5.  Conditional Acceptance Agreement.  The conditional acceptance of the above referenced vehicles is contingent upon

full compliance with the terms and conditions of this modification.  Failure to meet any requirement contained

herein, as well as compliance with any milestone identified in this modification, any retrofit or corrective action

requirements or any other condition of the modification, may upon PCO review be grounds for revoking this

modification and end the conditional acceptance agreement.  The contractor shall brief the PCO weekly on compliance

with the terms and milestones contained in this modification which are due for completion by the day of the review.

The briefing shall be conducted no later than Thursday each week. In the event the applicable terms of this

modification have not been met, the PCO may stop the conditional acceptance of any vehicle the following week.

6.  Baseline Configuration.  The vehicles were manufactured in the Anniston facility and the baseline configuration

for the CVs is the Contractor's General Assembly CV Part Number 10652380-021, dated 29 January 2004.

7.  Production Management Delivery Team.

    a.  The Contractor shall participate and support the current Joint Government-Contractor Delivery Team.

    b.  Delivery Team's Responsibilities.  The Team's primary responsibility shall be the timely identification of

production issues that may impact delivery of Stryker Brigade Combat Team (SBCT) Vehicles to support the program.

The team shall ensure that all schedule related vehicle delivery issues including but not limited to shortages and

parts non-compliance are fully and expeditiously coordinated between the Contractor and Government.

    c.  Meeting Schedule.  At a minimum, the Team shall meet at least once a week or more often if program issues

warrant.  The PCO shall designate a Government Delivery Team Associate Project Manager (APM).  The Delivery Team APM

will identify the time and place for the meetings and set the meeting agenda/topics for team review.  The Team will

identify action items and suspense.  The actions of the team will be reported at the monthly and quarterly program

reviews.

8.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the

following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any

cadmium or  Hexavalent Chromium coated or treated parts in the vehicles covered by this modification. (Reference

contractor waivers W-BCT-0002, W-BCT-0004, W-BCT-0005 R1, W-BCT-0031 R1, W-BCT-0025 R1, and D-BCT-0002 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the

vehicles accepted herein.  The lists will be included in the contract file and will be used for corrective action

tracking until all parts have been cleaned up and retrofitted or identified/supported as parts without any

technically acceptable alternatives.  In accordance with the Contract Data Requirements List (CDRL) Number A044, the

contractor shall provide the vehicle specific lists within 30 business days of DD 250 approval.

9.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects

(excluding minor defects) or deficiencies in parts, components or assemblies provisionally released.  The contractor

shall promptly notify the Government of any failure, defect, or deficiency noted during contractor testing. The

contractor assumes total responsibility to timely correct any failures to meet the contract requirements. For

vehicles accepted but not yet shipped, the contractor shall correct the hardware/software by removal of deficient

components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government

elects to make its own correction/installation of any deficiencies after delivery/shipment, it shall be entitled to
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an equitable adjustment of the contract prices.

10.  Prior to presenting the vehicle to the Government for conditional acceptance, the contractor shall perform the

Final Inspection Report (FIR), to include the application of exterior vehicle paint and the installation of all

exterior stowage items and weighing the vehicle, in accordance with CV FIR Revision B, dated 16 June 2004.

11.  Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be

conditionally accepted.  These vehicles will be conditionally accepted until all terms of acceptance, including but

not limited to those listed in this modification, are fulfilled.  This conditional acceptance shall not relieve the

Contractor from complying with all requirements of the terms and conditions of the contract.

12. Part Shortages. Any part shortages or additional vehicle issues not covered under this modification require

Government approval.

13. Contractor's Vehicle Tracking Database.  The Contractor shall provide and track all required retrofit data for

each vehicle delivered to the Government to include all COTPIs (Changes Other Than Product Improvements) or

additional changes requiring retrofit.  The Contractor shall provide and maintain an automated solution available to

the Government within the IDE.  The Contractor's retrofit tracking database shall incorporate all the information,

for any reason, related to required, known, or planned retrofits of the vehicles.  The Contractor shall identify and

track all missing or corrected parts that require retrofit.  The Contractor's database shall identify software

changes, hardware changes, as well as unresolved/open issues pending corrective action identification.  The database

shall include Product Improvement Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction

Of Deficiency (COD) retrofit actions.  The contractor's database shall include a report feature which is structured

so that the data can be sorted by retrofit items/issues as well as by vehicle.  The vehicle's specific list of

retrofit item(s) and their installation date(s) determine the start date for the extended warranties of those items.

14.  In the event the Block Improvement Performance Testing identifies contractor responsible vehicle discrepancies,

the contractor shall perform corrective action and/or retrofit of all vehicles previously accepted with the Embedded

Training and Diagnostics Block Improvements.  The corrective action and/or retrofit of the vehicles shall be

performed at a location specified by the Government, at no additional cost to the Government.

15.  Cold Region Test Center(CRTC), Common Vehicle, and Field Issues.  The Contractor's plan, entitled "Sales Issues

Revision N-17" dated 1 October 2004, reflects the path forward concerning the CRTC, Common Vehicle, and Field Issues

and is incorporated into this modification by reference.

16.  The Government conditionally accepts vehicles pending failure analysis and resolution/corrective action (if

required) of the Field/Test Issues and Performance Specification requirements.  The issues and applicable withholds

are specified in Attachment 1. The contractor shall perform any required corrective action and/or retrofit (if

required) at a location specified by the Government, at no additional cost to the Government.

17.  The contractor may invoice for any Field/Test/Performance Specification vehicle price withhold, as referenced on

the DD 250 for each vehicle, in the following manner:

     a.  The contractor may invoice for 50% of a specific withhold when the contractor certifies that replacement

parts/material are available for vehicle application.  The contractor may invoice for the remaining 50% of the

withhold when the vehicle retrofit has been completed and an authorized Government representative has inspected and

accepted the retrofit.

     b.  In the event the vehicles are not available for the contractor to perform the retrofit within 30 days after

receipt of retrofit material, the contractor may invoice for an additional 30% of the price withhold.  The remaining

20% shall be withheld until the retrofit has been completed and an authorized Government representative has inspected

and accepted the retrofit.

     c.  If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the

Field/Test Issues and Performance Specification withholds.

18.  Armor (14.5mm).  The parties agree to the following related to 14.5mm ballistic integrity:

     a.  Armor Gaps.  Spaces between armor to armor hull mounted in-plane modules shall not exceed 4mm.  Spaces

between hull mounted modules and hatches mounted in-plane shall not exceed 10mm.

     b.  Armor Panels Displaying Blisters.  Prior to conditional acceptance, the contractor shall repair any armor

panels discovered to have blisters in accordance with the Government approved IBD, General Manufacturing Instructions

Number 24 Revision B, entitled "Repair of Surface Imperfections on Integral Armor, Referred to as "Blisters"".  The

DD 250 of any vehicle that had armor panels repaired using the above referenced procedure shall be annotated to list
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the repaired panels by panel part numbers.

     c.  In the event the 14.5 Armor does not meet the requirements of the contract, the contractor shall perform any

corrective action and/or retrofit of the armor, at a location specified by the Government, at no additional cost to

the Government.

19.  Stryker Configuration Control Board (SCCB).

     a.  The contractor shall ensure that the ECOs/CRs presented to the SCCB include the required information.  The

status of the ECOs/CRs which the Government has objected to shall be documented in the SCCB agendas until

satisfactory closure to the objection.

     b.  The Government will reject any ECO/CR presented or approved at the SCCB without a cooresponding weight off-

set plan.  In the abscence of a weight off-set, any vehicle presented for Government acceptance with the subject

ECO/CR applied may be rejected for acceptance.

20.  The requirements specified in the Vehicle Storage Plan, submitted by the contractor on 27 February 2004, is

incorporated into this modification by reference.  The contractor shall implement the Vehicle Storage Plan at no

additional cost to the Government.

21. Transportability.

    a.  The Contractor/Government shall continue to meet twice each month to discuss weight elements relating to

transportability requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability

corrective action plan.  No later than 28 October 2004, the contractor shall provide a plan to update the current

vehicle weights which are listed in the Transportability Report (CDRL A010) submission.   Should the contractor fail

to meet transportability/weight plan milestones the Government has the latitude to reduce progress payments.

    b.  The contractor shall provide the Weight Reduction Initative Proposal Phase II in two (2) submittals.  The

contractor shall provide the 1st part of the phase II proposal no later than 15 October 2004 and the final part of

the phase II proposal no later than 22 December 2004.

22.  At no additional cost to the Government, the contractor shall retrofit the RV and FSV with the grounding strap

for the Smoke Grenade Launcher (ECR/ECO 39845/EM051-0024).  When the  contractor provided material is available, the

contractor shall retrofit all previously accepted vehicles at the next scheduled maintenance period.  The retrofit

shall be performed wherever the vehicle is located.  The contractor shall provide the material for CONUS vehicles no

later than 30 October 2004 and OCONUS vehicles no later than 15 November 2004.

23.  The contractor shall develop a plan to close-out the outstanding Test Incident Reports (TIRs).  No later than 30

October 2004, the contractor shall present a plan which prioritizes and groups the TIRs.  No later than 22 December

2004, the contractor shall provide adequate responses to all TIRs written prior to 22 September 2004.

24.  The contractor shall provide a path forward for the ESV Magnetic Signature Duplicator field issue no later than

15 November 2004.

25.  No later than 5 November 2004, the contractor shall provide a path forward for the CV HFE requirement as

specified in the contract Performance Specification Paragraph 3.1.1.10.2 entitled "Human Factors Engineering".  The

contractor agrees to delay billing the rear door/hatch armor, Part Number 10660215-011PEG, withholds identified in

Modification 41 to Delivery Order 0019 until a mutually agreed upon CV HFE path forward is determined.  This armor

withhold amount was unnecessary because the associated armor is available and will be installed on the vehicles

covered under Modification 41 to Delivery Order 0019 prior to DD250.  The contractor may invoice for the withhold

amount of $176,700 upon successful demonstration of compliance to the Performance Specification Paragraph 3.1.1.10.2.

26. Total Vehicle Price Withholds.  The total vehicle price withhold per vehicle (after the liquidation of progress

payments)for all of the items addressed in this Modification is $22,750 per CV with armor less the rear door/hatch

armor, Part Number 10660215-011PEG.

27.  A narrative is added to CLIN 0600 which delineates the prices of hardware changes previously incorporated into

the CV unit price under Modifications 54 and 57.

28.  Shipping instructions.

     a.  In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and

fold the RWS into its transport position prior to shipping.
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    b.  Subsequent to vehicle conditional acceptance, should the vehicles be shipped in place, the contractor shall

be responsible for the cost, the security, and maintenance of the vehicles shipped in place.  The Government shall

not incur any expense due to the shipment of the vehicles in place unless such action is a result of Government

direction.

    c.  Vehicle shipping instructions applicable to the CVs under Sub-CLIN 0600AA will be provided under a future

modification.

29.  As a result of this modification, the total price of Delivery Order 0010 is neither increased nor decreased.

Except as specifically stated above, all other terms and conditions of Delivery Order 0010 remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 058 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0600          NSN: 2320-01-481-8573

              FSCM: 19207

              PART NR: 12479555

              SECURITY CLASS: Unclassified

                The unit price for each Commander's Vehicle

                under CLIN 0600 includes the following

                hardware changes:

                a. DVE Bracket Assembly at an decrease of

                   $50 per vehicle.

                b. Sixth Passenger Seat at an increase of

                   $1,246 per vehicle.

                c. Weight Reduction Initiatives at a

                   decrease of $19,700 per vehicle.

                              (End of narrative B002)

0600AA        PRODUCTION QUANTITY                                         6          EA   $ 1,635,226.000  $      9,811,356.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: COMMANDER'S VEHICLE

              PRON: X12GX042X1    PRON AMD: 09    ACRN: AA

              AMS CD: 31107180008

                             (Deleted narrative B001)

                CLIN REVISED BY MODIFICATION 59.

                              (End of narrative B003)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L004  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 004               6            UNDEFINITIZED

              FOB POINT: Origin
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              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010
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